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GENERAL INFORMATION 

Program/Project Name: K-12 Identity Management Services Project 

Agency Name: ITD – EduTech  

Project Sponsor: Jody French (EduTech)  

Project Manager: John Wohl (ITD) 

PROJECT BASELINES 

 

Original/ 
Final 

Baseline 
Start Date 

Baseline End 
Date 

Baseline 
Budget 

Actual Finish 
Date 

Schedule 
Variance 

Actual Cost Cost 
Variance 

Originally 
Baselined 
Information 

5/14/2015 11/01/2015 $451,283* 11/26/2015 0% $395,802 -8.2% 

Final 
Baseline 
Information 

5/14/2015 11/26/2015 $451,283 11/26/2015 0% $395,802 -8.2% 

 
Notes: 

*The next qualified RFP respondent listed $600,000 for implementation costs plus software costs.  

MAJOR SCOPE CHANGES 

 

Change # Description 
Action: 
Accept/Reject 

Action Date 

1 
Added Custom Application (remove duplicate data & upload non-
powerschool users) – Impacted Product scope 

Accept 6/30/2014 

2 
Custom Application complexity – Planning completed/Updated 
project schedule – Impacted Baseline project schedule 

Accept 9/9/2014 

3 
Additional CampusEAI Operational Support (on-site/off-site) – 
Impacted Post Production Support schedule 

Accept 11/14/2014 

 

PROJECT OBJECTIVES 

 

Business Objective Measurement Description Met/ 
Not Met 

Measurement Outcome 

Objective 1.1: 
Implement Active 
Directory as a single, 
unique, authoritive 
authentication system for 
services delivered by the 
State of North Dakota for 
K12 Schools. 

Measurement 1.1.1: 
Office 365, EduTech WordPress-
based services, SLDS, and 
PowerSchool will all authenticate 
against ND K12 AD. Success will 
be based upon all of these 
systems being capable of K12 AD 
authentication by August 25 

Met Noted in measurement 

Objective 2.1: 
The Microsoft Forefront 
Identity Management 

Measurement 2.1.1: 
FIM will provision or de-provision 
accounts for students or staff 

Met Noted in measurement 
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(FIM) system will be 
implemented to manage 
ND K12 identity records, 
and automatically 
provision and de-
provision K12 Active 
Directory accounts based 
upon data collected from 
appropriate sources for 
all administrators, 
teachers and students in 
North Dakota K12 public 
schools. This will be 
accomplished by using 
K12 user information that 
currently resides in the 
ND Statewide 
Longitudinal Data System. 

within 24 hours of their 
entry/exit into/out of the SLDS 
with an accurate statewide 
student ID or teacher license 
number. Success will be based 
upon the system automatically 
processing account changes 
(account creation, account 
disable, account OU move) at an 
accuracy level of 95% (provision 
changes/provision change 
requests) within one full business 
day. 

Objective 2.1:  Measurement 2.1.2: 
The efficiency of managing K12 
identities will be determined by 
the ratio of administrator time to 
total active identities being 
managed.  Success will be 
determined by having no more 
than one (1) total FIM system 
admin FTE per 50,000 active 
identities 

Met Noted in measurement 

Objective 2.2: 
The Microsoft Forefront 
Identity Management 
Portal (FIM Portal) will be 
implemented to provide 
schools with the ability to 
add staff members that 
are not in the SLDS into 
the identity management 
system in such a way that 
the accounts linked to the 
non-SLDS staff will not 
become orphaned. This 
same system will be the 
management portal 
allowing individuals to 
manage their own 
account, and/or the 
accounts of others within 
their administrative 
authority. 

 

Measurement 2.2.1: 
This will be measured by the 
successful implementation of FIM 
portal, allowing schools to 
add/approve local staff with 
linked accounts that are 
automatically de-provisioned 
unless renewed one year after 
creation and manage the roles 
and group memberships of users 
within their administrative 
authority. (Included Custom App) 
 

Met Noted in measurement 

Objective 2.3 Measurement 2.3.1: Met Noted in measurement 
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Self-service password 
reset will be implemented 
and made available to all 
K12 users in the system. 

This will be measured by the 
successful implementation of the 
self-service password reset 
functionality for users in the 
system. 

Objective 2.3 

 
Measurement 2.3.2: 
The effectiveness of the self-
service password reset will be 
measured by the help desk 
requests that are documented 
for password reset assistance. 
Success will be determined with 
25% of password resets occurring 
via self-service means.   (There 
isn’t an exact measurement to 
determine the percentage of 
ongoing help-desk calls versus 
online self-service resets.  Based 
on current volume of support 
calls the measurement appears to 
be met.) 

Met Noted in measurement 

    

POST-IMPLEMENTATION REPORT 

Post-Implementation Reports are performed after a project is completed. A “PIR” is a process that utilizes surveys and 

meetings to determine what happened in the project and identifies actions for improvement going forward. Typical PIR 

findings include, “What did we do well?” “What did we learn?” “What should we do differently next time?” Notable 

findings are presented in this closeout report. 

 

Lesson learned, success story, ideas for future projects, etc. 

Success stories 
 The State was able to very effectively and quickly create 120,000+ identities and Active Directory accounts, 

which are synchronized with Office 365, providing a powerful collaboration tool for North Dakota K12 
schools, covering all corners of the state. This delivers services never before available to schools such as: real-
time document collaboration, personal file storage, instant messaging, calendaring, and nearly limitless email 
storage, with a modern interface, at no additional cost to them. Simultaneously, the ability to onboard users is 
practically invisible in most cases, requiring intervention only as the exception rather than the rule. Adoption of 
these tools by schools is at a rapid pace, exceeding historical adoption rates for similar tools provided by the 
state. Also of importance, the identity and directory services provide a platform upon which we can grow and 
continue to offer additional services in the future.  

 The Business group was very knowledgeable outlining functionality needed and the end user groups 
requirements.  EduTech was able to recognize the need to configure and deploy as an Enterprise wide system. 

Lessons learned 
 Vendor wasn’t able to supply project resources (personnel on time).  Off-Shore personnel did not arrive at ND 

and were then replaced with other Vendor personnel.  Majority of personnel outlined in the vendor’s RFP 
proposal were not assigned to ND’s project. 

 Size and Complexity exceeded the skill set of the vendor 
 The project budget minimized the effectiveness of the RFP process in selecting the most qualified vendor. 

 


